## **Contents**

About the author ix

Preface / xi

Introduction / xiii

#### part 1 The foundations / 1

Projects / 2
Project management / 8
The role of the project manager / 14
Customers, clients and users / 20

#### part 2 Setting up your project / 25

Defining your project / 26
Objectives, deliverables and tasks / 33
Building a plan / 39
Estimating and resourcing / 46

# part 3 Utilising the team, sponsor and stakeholders / 53

The high-performance project team / 55
Global and offshore teams / 60
The effective sponsor / 66
A productive stakeholder community / 73

The state of the s

#### part 4 Delivering the project / 79

Managing progress: perform, deliver, accomplish / 80 What project managers need to know / 87 Understanding project risk / 94 Value-added project reporting / 100

#### part 5 Practical project management / 107

Making risk management real / 108

The temptations and costs of multi-tasking / 113

The right and wrong uses of the plan on a page / 118

Audit, assure, control or coach the project? / 122

#### part 6 The project environment / 129

Prioritisation / 131
The culture of delivery / 136
The limits to planning and prediction / 142
Dealing with external problems / 148

#### part 7 Integrated project management / 153

The strengths and limits of project management / 154
Bridging the divide: project and change managers / 160
From delivery to benefits realisation / 166
The lessons from lean and six sigma / 172

#### part 8 Aligning projects to business needs / 177

High-speed project management / 179

Delivering in a cost-constrained environment / 185

Optionality in projects / 190

Who has a valid interest in the project? / 196

#### part 9 Challenging projects / 203

Taking over the project no-one is running / 204

Not seeing the wood for the trees / 211

The customers who do not know what they want / 217

Delivering in times of change / 223

### part 10 The improving project manager / 229

Learning from projects / 231

Best practice, continuous improvement and accreditation / 237

Adopting a new project management approach / 243

Building a project delivery capability / 249

Glossary / 257 Index / 265